

**sdmay20-26: Assurance Recips**

Week 9 Report

January 30 - February 13

**Team Members**Garrett Harkness — *Chief Engineer*Kevan Patel — *Report Manager*Shiwei Wang — *Test Engineer*Matthew Smith — *Meeting Facilitator*Qiwei Li — *Scribe***Summary of Progress this Report**

Last week, we met with the instructor to discuss whether there are team communication problems and future project plans but not in detail. This week, we start to do our first iteration and first sprint. And we met client Myra last week to talk about what she wants to see and how the app should be at the first iteration. We fixed some problems with running on different platforms and found some much better way than before, and fixed problems with insert buttons and other features for the app.

**Pending Issues**

No, we don't have project or team issues at that moment.

**Plans for Upcoming Reporting Period**

1. setting up a testing framework. 2. researching Jest and applying it to our use cases. 3. working on the custom badge that Myra wanted. It will be customizable with different uploaded logo, background color, and title/description based on the user's needs. I'll be using the same library we already have and the color wheel. 4. page setup. Discussion with Matt about project setup and first stage implementation.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Garrett Harkness	Discusses project working and make plan for process	6	
Kevan Patel	Discusses project working and make plan for process	6	
Shiwei Wang	Discusses project working and make plan for process	6	
Matthew Smith	Discusses project working and make plan for process	6	
Qiwei Li	Discusses project working and make plan for process	6	

---


**Gitlab Activity Summary**

Nothing to report.

---